

PROJECT INFORMATION REPORT

City of Los Angeles


Bureau of Engineering

Department of Public Works

SSRP H29A Laurel Canyon Bl. & Mulholland Dr (C552)

Current Phase	Scope of Work
Post-Construction	Based on the Secondary Sewer Plan H29 Report produced by Bureau of Sanitation in December 2005, this project will remove and replace (R/R) or rehabilitate approximately 3.79-miles of sewer pipes as part of the 60-Miles sewer rehabilitation and replacement projects of the Settlement Agreement Program.
Construction Information	
Expected Duration: from 5/9/2008 to 7/27/2009 Construction Cost: \$1,213,476 Contractor: Prkacin Co	
Program Information	<p>Project Status</p> <p>The construction is complete. The project is in the post-construction phase.</p>
Program: Wastewater Collection System Settlement Agreement - 60 Miles Project Mgr: Richard Pedrozo PM Phone: (213) 485-1638 Lead Division: Wastewater Conveyance Engineering Work Order: SZC11718 (Active)	
Council District(s)	
2 - Paul Krekorian, 4 - Tom LaBonge, 5 - Paul Koretz	
Neighborhood Council(s)	
Bel Air-Beverly Crest NC, Hollywood Hills West NC, Studio City NC	
Geographic Information	
Thomas Guide: 592 & 593 Planning Area: Varies Address: Laurel Canyon Bl. & Mulholland Dr	

Information Resources
Listed below are various resources available for finding more information related to projects.
City of Los Angeles Internet Home Page
http://www.lacity.org/
Bureau of Engineering Internet Home Page
http://eng.lacity.org/
BOE Mapping Application (Navigate LA)
http://navigatela.lacity.org/
BOE Public Right of Way Reservation System
http://navigatela.lacity.org/pwrsview/
Bureau of Engineering Project Information Reports
http://eng.lacity.org/iuprs/
Bureau of Engineering Projects Out to Bid
http://eng.lacity.org/docs/dpw/bids/consbids.pdf



Gary Lee Moore, P.E.
City Engineer