

# PROJECT INFORMATION REPORT

City of Los Angeles

Bureau of Engineering


Department of Public Works

## SSRP H32B Sunset Blvd & Canyon Drive

(C758)

| <table border="1"> <tr><th style="text-align: center;">Current Phase</th></tr> <tr><td>Post-Construction</td></tr> <tr><th style="text-align: center;">Construction Information</th></tr> <tr><td>Expected Duration: from 4/20/2008 to 7/20/2010<br/>Construction Cost: \$2,857,864<br/>Contractor: John T. Malloy</td></tr> <tr><th style="text-align: center;">Program Information</th></tr> <tr><td>Program: Wastewater Collection System<br/>Settlement Agreement - 60 Miles<br/>Project Mgr: Richard Pedrozo<br/>PM Phone: (213) 485-1638<br/>Lead Division: WW Conveyance Engineering<br/>Work Order: SZC11629 (Active)</td></tr> <tr><th style="text-align: center;">Council District(s)</th></tr> <tr><td>4 - Tom LaBonge, 13 - Eric Garcetti</td></tr> <tr><th style="text-align: center;">Neighborhood Council(s)</th></tr> <tr><td>Greater Griffith Park NC, Hollywood Studio District NC, Hollywood United NC</td></tr> <tr><th style="text-align: center;">Geographic Information</th></tr> <tr><td>Thomas Guide: 593 GH234 J34<br/>Planning Area: Central Area<br/>Address: N/A</td></tr> </table> | Current Phase | Post-Construction | Construction Information | Expected Duration: from 4/20/2008 to 7/20/2010<br>Construction Cost: \$2,857,864<br>Contractor: John T. Malloy | Program Information | Program: Wastewater Collection System<br>Settlement Agreement - 60 Miles<br>Project Mgr: Richard Pedrozo<br>PM Phone: (213) 485-1638<br>Lead Division: WW Conveyance Engineering<br>Work Order: SZC11629 (Active) | Council District(s) | 4 - Tom LaBonge, 13 - Eric Garcetti | Neighborhood Council(s) | Greater Griffith Park NC, Hollywood Studio District NC, Hollywood United NC | Geographic Information | Thomas Guide: 593 GH234 J34<br>Planning Area: Central Area<br>Address: N/A | <table border="1"> <tr><th style="text-align: center;">Scope of Work</th></tr> <tr><td>Based on Secondary Sewer Plan H32 Report produced by Bureau of Sanitation in August 2005, this Project will Remove and Replace (R/R) or Rehabilitate approximately 3.28 -miles of sewer pipes as part of the 60 Miles Sewer Rehabilitation and Replacement Project of the Settlement Agreement Program. The project is located in Hollywood area in an area bounded by Forest Lawn Dr. on the north, Normandie Av. on the east, Beachwood Dr. on the west, and Sunset Bl.I on the south.</td></tr> <tr><th style="text-align: center;">Project Status</th></tr> <tr><td>The project was awarded April 18, 2008. Construction is 100 percent complete. Post-construction activities are ongoing.</td></tr> </table> | Scope of Work | Based on Secondary Sewer Plan H32 Report produced by Bureau of Sanitation in August 2005, this Project will Remove and Replace (R/R) or Rehabilitate approximately 3.28 -miles of sewer pipes as part of the 60 Miles Sewer Rehabilitation and Replacement Project of the Settlement Agreement Program. The project is located in Hollywood area in an area bounded by Forest Lawn Dr. on the north, Normandie Av. on the east, Beachwood Dr. on the west, and Sunset Bl.I on the south. | Project Status | The project was awarded April 18, 2008. Construction is 100 percent complete. Post-construction activities are ongoing. |
|--|---------------|-------------------|--------------------------|--|---------------------|---|---------------------|-------------------------------------|-------------------------|---|------------------------|--|---|---------------|--|----------------|---|
| Current Phase  |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Post-Construction  |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Construction Information   |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Expected Duration: from 4/20/2008 to 7/20/2010<br>Construction Cost: \$2,857,864<br>Contractor: John T. Malloy   |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Program Information  |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Program: Wastewater Collection System<br>Settlement Agreement - 60 Miles<br>Project Mgr: Richard Pedrozo<br>PM Phone: (213) 485-1638<br>Lead Division: WW Conveyance Engineering<br>Work Order: SZC11629 (Active)  |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Council District(s)  |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| 4 - Tom LaBonge, 13 - Eric Garcetti  |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Neighborhood Council(s)  |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Greater Griffith Park NC, Hollywood Studio District NC, Hollywood United NC  |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Geographic Information   |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Thomas Guide: 593 GH234 J34<br>Planning Area: Central Area<br>Address: N/A   |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Scope of Work  |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Based on Secondary Sewer Plan H32 Report produced by Bureau of Sanitation in August 2005, this Project will Remove and Replace (R/R) or Rehabilitate approximately 3.28 -miles of sewer pipes as part of the 60 Miles Sewer Rehabilitation and Replacement Project of the Settlement Agreement Program. The project is located in Hollywood area in an area bounded by Forest Lawn Dr. on the north, Normandie Av. on the east, Beachwood Dr. on the west, and Sunset Bl.I on the south.   |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| Project Status   |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |
| The project was awarded April 18, 2008. Construction is 100 percent complete. Post-construction activities are ongoing.  |               |                   |                          |  |                     |   |                     |                                     |                         |   |                        |  |   |               |  |                |   |

| Information Resources  |  |   |  |   |                                       |   |  |   |   |   |   |   |
|--|--|---|--|---|---------------------------------------|---|--|---|---|---|---|---|
| Listed below are various resources available for finding more information related to projects.   |  |   |  |   |                                       |   |  |   |   |   |   |   |
| <table border="1"> <tr><th style="text-align: center;">City of Los Angeles Internet Home Page</th></tr> <tr><td><a href="http://www.lacity.org/">http://www.lacity.org/</a></td></tr> <tr><th style="text-align: center;">Bureau of Engineering Internet Home Page</th></tr> <tr><td><a href="http://eng.lacity.org/">http://eng.lacity.org/</a></td></tr> <tr><th style="text-align: center;">BOE Mapping Application (Navigate LA)</th></tr> <tr><td><a href="http://navigatela.lacity.org/">http://navigatela.lacity.org/</a></td></tr> <tr><th style="text-align: center;">BOE Public Right of Way Reservation System</th></tr> <tr><td><a href="http://navigatela.lacity.org/pwrsview/">http://navigatela.lacity.org/pwrsview/</a></td></tr> <tr><th style="text-align: center;">Bureau of Engineering Project Information Reports</th></tr> <tr><td><a href="http://eng.lacity.org/iuprs/">http://eng.lacity.org/iuprs/</a></td></tr> <tr><th style="text-align: center;">Bureau of Engineering Projects Out to Bid</th></tr> <tr><td><a href="http://eng.lacity.org/docs/dpw/bids/consbids.pdf">http://eng.lacity.org/docs/dpw/bids/consbids.pdf</a></td></tr> </table> | City of Los Angeles Internet Home Page | <a href="http://www.lacity.org/">http://www.lacity.org/</a> | Bureau of Engineering Internet Home Page | <a href="http://eng.lacity.org/">http://eng.lacity.org/</a> | BOE Mapping Application (Navigate LA) | <a href="http://navigatela.lacity.org/">http://navigatela.lacity.org/</a> | BOE Public Right of Way Reservation System | <a href="http://navigatela.lacity.org/pwrsview/">http://navigatela.lacity.org/pwrsview/</a> | Bureau of Engineering Project Information Reports | <a href="http://eng.lacity.org/iuprs/">http://eng.lacity.org/iuprs/</a> | Bureau of Engineering Projects Out to Bid | <a href="http://eng.lacity.org/docs/dpw/bids/consbids.pdf">http://eng.lacity.org/docs/dpw/bids/consbids.pdf</a> |
| City of Los Angeles Internet Home Page   |  |   |  |   |                                       |   |  |   |   |   |   |   |
| <a href="http://www.lacity.org/">http://www.lacity.org/</a>  |  |   |  |   |                                       |   |  |   |   |   |   |   |
| Bureau of Engineering Internet Home Page   |  |   |  |   |                                       |   |  |   |   |   |   |   |
| <a href="http://eng.lacity.org/">http://eng.lacity.org/</a>  |  |   |  |   |                                       |   |  |   |   |   |   |   |
| BOE Mapping Application (Navigate LA)  |  |   |  |   |                                       |   |  |   |   |   |   |   |
| <a href="http://navigatela.lacity.org/">http://navigatela.lacity.org/</a>  |  |   |  |   |                                       |   |  |   |   |   |   |   |
| BOE Public Right of Way Reservation System   |  |   |  |   |                                       |   |  |   |   |   |   |   |
| <a href="http://navigatela.lacity.org/pwrsview/">http://navigatela.lacity.org/pwrsview/</a>  |  |   |  |   |                                       |   |  |   |   |   |   |   |
| Bureau of Engineering Project Information Reports  |  |   |  |   |                                       |   |  |   |   |   |   |   |
| <a href="http://eng.lacity.org/iuprs/">http://eng.lacity.org/iuprs/</a>  |  |   |  |   |                                       |   |  |   |   |   |   |   |
| Bureau of Engineering Projects Out to Bid  |  |   |  |   |                                       |   |  |   |   |   |   |   |
| <a href="http://eng.lacity.org/docs/dpw/bids/consbids.pdf">http://eng.lacity.org/docs/dpw/bids/consbids.pdf</a>  |  |   |  |   |                                       |   |  |   |   |   |   |   |



Gary Lee Moore, P.E.  
City Engineer